

Software Engineering LAB – 2 :

shesk28.atlassian.net/jira/software/projects/SPPS

Atlassian uses cookies to improve your browsing experience.

Jira

For you

Recent

Starred

Apps

Plans

Spaces

STARRED

Student Project Portfolio & Showcase App

SPPS board

Student Project Portfolio & Showcase App

SummaryListActive sprintsBacklogDevelopmentReports

Backlog

EPICS

Epic 1 User Accounts & Profiles

Epic 2 Project Portfolio Management

Epic 3 Project Discovery & Showcase

Epic 4 Feedback & Analytics

SPRINT 1 • Portfolio MVP Foundation

SPPS-1Register and create student account3High

SPPS-2Create and edit portfolio profile5High

SPPS-3Add academic or personal project8High

SPPS-4Upload project images and media5Medium

SPPS-5Add project skills and technologies3Medium

SPPS-6Browse and search student projects5Medium

shesk28.atlassian.net/jira/software/projects/SPPS

Atlassian uses cookies to improve your browsing experience.

Jira

For you

Recent

Starred

Apps

Plans

Spaces

STARRED

Student Project Portfolio & Showcase App

SPPS board

Student Project Portfolio & Showcase App

SummaryListActive sprintsBacklogDevelopmentReports

Backlog

EPICS

Epic 1 User Accounts & Profiles

Epic 2 Project Portfolio Management

Epic 3 Project Discovery & Showcase

Epic 4 Feedback & Analytics

SPRINT 1 • Portfolio MVP Foundation

SPPS-1Register and create student account3High

SPPS-2Create and edit portfolio profile5High



SPPS-3Add academic or personal project8High

SPPS-4Upload project images and media5Medium



SPPS-5Add project skills and technologies3Medium

SPPS-6Browse and search student projects5Medium

SPRINT OUTPUT :



BURNDOWN CHART :



Reflection Questions

1. Did your estimations reflect the actual effort?

Mostly yes. The story points represented relative complexity, although portfolio creation and media handling required additional integration effort.

2. Was your backlog well-prioritized?

Yes. Student accounts, portfolio profiles and project publishing were prioritized before discovery and feedback features because they are essential to the MVP.

3. How did your simulated sprint align with your plan?

The sprint followed the planned workflow from To Do to In Progress, In Review and Done, completing the foundational portfolio features according to priority.

4. What insights did the burndown chart give about your team's capacity?

The chart showed a steady reduction in remaining story points and indicated that the planned work could be completed at a sustainable pace.

Project: Student Project Portfolio and Showcase App

Jira Account: shesk28